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1. Introduction 
1.1. The Importance of Agriculture in Georgia 
Georgia has substantial agricultural potential, but its recent history has been 

characterized by a significant decrease in both output and in incomes. In the 

ten years following the collapse of the Soviet Union (1991‐2001) there was a 

real contraction in agricultural output of around 11 per cent per year on 

average1. At its lowest point, Georgia’s agricultural output was just below one 

third of what it had been during the Soviet era. 

 

Since the turn of the century, however, the decline in the agricultural sector 

has levelled out and in recent years output has shown some growth. The real 

growth rate of agricultural sector(including forestry and fishing) in 2013 was 

11.3% and 1.5% in 2014.  It is clear, however that the sector, while having 

considerable potential for contributing to economic growth and income 

generation, still faces many challenges. The Government places great 

emphasis on the need for investment in increasing output and productivity 

and earlier this year launched its strategy for the sector up to 20202.   

 

The Strategy identifies the potential for growth, with more than 43 per cent of 

the total land area designated as agricultural land and a diverse range of agro‐

ecological conditions. Constraints include a fragmented land distribution with 

just over three quarters of farms having one hectare of land or less and land 

registration still an outstanding issue. Recently published preliminary results 

from the 2014 census of agriculture indicate a reduction in the total number of 

holdings declined by about 13per cent from 20043. At the same time, however, 

the share of agriculture in Gross Domestic Product (GDP), while declining 

slightly since 2007, has remained more or less constant over the past four 

years at just under 10 per cent. The average annual real growth of total 

economy was 5.4 per cent in 2010‐2014. In the same period, the average 

annual real growth of agriculture reached to 4.2 per cent. 

1.2. The Need for a Strategic Plan for Agricultural and Rural 
Statistics 

The case for a comprehensive strategic plan for agricultural and rural 

statistics (SPARS) in Georgia at this time is very strong. First is the need to 

                                                 
1Welton (2013) 
2 Strategy for Agricultural Development in Georgia, 2015‐2020, Ministry of Agriculture 

(MOA), (2015) 
32004 Agricultural census did not cover 5 large cities: Tbilisi, Kutaisi, Rustavi, Batumi and 

Poti. 
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provide the indicators and statistics series needed to support the 

implementation of the Government’s Strategy for Agricultural Development 

in Georgia 2015‐2020 as well as to monitor progress and evaluate its impact. 

The strategy itself is comprehensive, covering just about all aspects of 

agriculture in the country and will generate demands for new types of data 

and new indicators. As the Strategy is already being implemented it will be 

important to introduce improvements to both the coverage and the quality of 

agricultural statistics as soon as possible. 

 

A second important reason is the need to take advantage of the data that were 

collected in the censuses of population and agriculture that were conducted 

jointly in 2014. Some initial preliminary results have already been published 

and it is anticipated that the full results will be disseminated in April 2016.  

Once the data have been processed and published, they will provide an 

important baseline as well as a sampling frame for surveys of households and 

holdings. In particular, the fact that the two censuses were carried out 

simultaneously provides the basis for developing integrated sampling frames, 

which can be linked together. This is a key recommendation of the Global 

Strategy to Improve Agricultural and Rural Statistics and the longer the delay 

before the frames are developed, the more difficult it will be to maintain this 

link. The fact that all households and holdings identified in the census are 

now geo‐referenced will also be important. 

 

The third factor is the signing of the Association Agreement (AA) between the 

member states of the European Union and Georgia in August 2014. Articles 

286‐291 of the AA aim to strengthen the capacity of the national statistical 

system and progressively align it with the European Statistical System (ESS). 

Since this requirement presents substantial challenges to the national 

statistical system of Georgia, it seems reasonable to begin the process as soon 

as possible and the preparation of the SPARS is an important opportunity to 

do this for agricultural and rural statistics. 

 
As well as placing obligations on the national statistical system, of course, the 

agreement with the EU also provides financial and technical assistance in a 

number of different areas. The European Neighbourhood Programme for 

Agriculture and Rural Development (ENPARD) is a five‐year programme 

that runs from March 2013 to March 2018 and aims to reinvigorate the 

agricultural sector in Georgia with a total budget of €52 million. The 

programme provides both budget support as well as technical assistance and 

improving statistics is included as part of the package. Negotiations for the 

second phase of ENPARD are in progress and are expected to include some 

conditions specific to agricultural statistics. Coordinating the preparation of 
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SPARS with the ENPARD discussions will help to ensure that the specific 

conditions focusing on statistics can be taken into account. 

 

The fifth supporting factor for preparing a strategy for agricultural statistics 

now is that GEOSTAT are already preparing a new strategy for national 

statistics that will cover the period from 2015 to 2018. The first national 

strategy for statistics was approved in 2011 and covered the period to 2014.  

With assistance from Statistics Lithuania, GEOSTAT is now embarked on a 

process to prepare a new strategic plan with a particular focus on aligning 

processes and outputs with the requirements of the ESS. Preparing the 

strategy for agricultural statistics at the same time has a number of obvious 

advantages and will help to ensure that both documents are coordinated and 

consistent with each other. 

 

Finally, preparing a strategy now will help to ensure that the Georgian system 

of agricultural and rural statistics is aligned with the reporting requirements 

that are expected to emerge from the launch of post‐2015 development 

agenda and the Sustainable Development Goals (SDGs) in September 2015.  

The increase in the number of goals and targets for the SDGs compared with 

the Millennium Development Goals illustrates the increasing complexity of 

the development process, but also new global aspirations to eliminate poverty 

and reduce deprivation. At the same time though this increase will place a 

much greater burden on national statistical systems, which will continue to be 

the source of much of the data needed. It is important, therefore, that the 

strategic plan identifies the need for new data in the area of agriculture and 

rural development and builds it into future work plans. 

1.3. The SPARS Process 
It is proposed that the process of preparing the SPARS in Georgia will follow 

the guidelines prepared by FAO4, with some modifications to take into 

account the special situation of the country and the need to coordinate closely 

with other related processes. It is anticipated that the preparation of the 

strategic plan will involve the following phases. 

 Preparation – this includes reaching agreement on the scope and 

timeframe for the strategy, identifying the tasks to be completed, 

specifying the resources that are needed, establishing the teams to carry 

out the work, setting up appropriate mechanisms to coordinate and 

manage the process and reaching agreement on what is to be produced, 

by when and how the strategy is to be formally approved. In effect, this 

phase will be completed when this Road Map is agreed and approved. 

                                                 
4 FAO (2014) 
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 Assessment – which focuses on a detailed review of the current 

processes and products that make up agricultural and rural statistics in 

Georgia. The output from this phase will be an in‐depth Country 

Assessment, which will be based on a Country Profile and will include a 

number of indicators of the current capacity of the system. Information 

for the assessment has already been compiled through the use of a 

comprehensive standard country assessment questionnaire5 completed 

by a number of key stakeholders. 

 Consultation – in many respects this will be the most important part of 

the preparation process. If the strategy is to be effective and especially if 

it is to be properly implemented, then it is essential that it is widely 

supported and agreed by most stakeholders. Stakeholders will include: 

the main producers of agricultural and rural statistics, including those 

agencies for the main source data; users of the statistics, including 

government agencies, researchers, the business sector, the media, 

international agencies, development partners and farmers and their 

families. The consultation process must be comprehensive and carried 

out in a way that allows those who have something to say to have their 

voices heard. 

 Planning – this is where the goals and objectives of the strategy are 

identified and priorities decided upon, based on a realistic assessment of 

needs, resources and constraints.    

 Approval and launching – the last part of the strategy preparation 

process will set out how it is to be formally approved and how it is to be 

launched. In general, if the strategy is to receive wide acceptance then it 

is important that it is seen to be a formal government document with 

approval at a high level. 

1.4. Objectives and Outputs 
The main output from the SPARS preparation process will be the strategy 

document itself.  This will set out the broad goals and objectives, a set of 

strategies that will achieve these, a more detailed action plan for the first one 

or two years, an overall budget and financing plan and a specific set or 

proposals to monitor and report on progress. 

 

This document will need to be closely coordinated with all the other national 

and international processes that are already in progress.  How this will be 

done is discussed in the next section. 

                                                 
5 FAO (2014b) url: http://www.gsars.org/wp‐content/uploads/2014/09/Guidelines_Country‐

Assessment_FINAL.pdf 
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2. Coordination with Other National Plans and 
Strategies 

2.1. The Strategy for Agricultural Development in Georgia 2015-
2020 

The strategy for agricultural development was launched in 2015 and sets out 

seven strategic goals to be achieved by 2020. These are: 

1. Enhanced competitiveness of rural entrepreneurs 

2. Institutional development 

3. Amelioration and soil fertility  

4. Regional and sectorial development – value chain development 

5. Ensuring food security 

6. Food safety, veterinary and plant protection 

7. Climate change, environment and biodiversity 

 

Each of these goals has a number of measures or actions to be carried out and 

32 of these are identified in total.  Each of these actions is likely to require one 

or more indicators to monitor progress and to evaluate the effectiveness of the 

policy. The SPARS document will need to identify how the data that will be 

needed to generate these indicators will be collected and compiled. 

2.2. The EU – Georgia Association Agreement 
The Agreement aims to “to promote political association and economic 

integration between the Parties based on common values and close links, 

including by increasing Georgiaʹs participation in EU policies, programmes 

and agencies”6.  Strengthening the Georgian Statistical System (GSS) and 

ensuring that is aligned and consistent with the ESS is a major input into 

promoting economic cooperation between Georgia and the EU. In the 

medium to long‐term the aim is gradually to align statistical legislation and 

processes with those operating in the EU. The Agreement includes a 

commitment to strengthen cooperation in a number of statistical domains 

including “agricultural statistics, including agricultural censuses and environment 

statistics”.  

 

                                                 
6	Association	Agreement,	between	the	European	Union	and	the	European	Energy	
Community	and	their	Member	States,	of	the	one		part,	and	Georgia,	of	the	other	
part,	Article	1,	(2).a.	
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As the strategy for agricultural and rural statistics is developed, therefore, it 

will be important to take into account both the technical and financial support 

being provided under the AA as well as the requirement to ensure that 

statistical legislation and practice is aligned with the Statistical Requirements 

Compendium, which is updated annually by Eurostat. 

2.3. The European Neighbourhood Programme for Agriculture and 
Rural Development 

The ENPARD programme is already providing budget support and technical 

assistance to support the development of agriculture in Georgia. While 

support for agricultural statistics is not explicitly included in the project 

documentation, it is widely recognised that better statistics are needed both in 

their own right and as a crucial input to agricultural development generally.  

Review missions are carried out annually to review progress on the general 

and special conditions that govern the disbursement of the budget support 

tranches. As part of the review mission for the third tranche, specific 

recommendations were made about agricultural statistics, recognising the 

importance of the 2014 census of agriculture and making recommendations 

about a review of the statistical legislation, developing a farm register and a 

unique identification code and improving the coverage and timeliness of the 

annual crop surveys. All these issues will need to be included within SPARS. 

 

Discussions are also under way about a second ENPARD support programme 

from 2017 onwards. It is expected that in this programme statistics will be 

covered explicitly and that improvements to agricultural statistics, focusing 

on the issues outlined above will feature in the special conditions for budget 

support.  It is understood that agreement on ENPARD II is likely to be 

reached before the end of this year and it will be very important, therefore, to 

ensure that the changes required to current practices and operations set out in 

the special conditions are included in SPARS and in the detailed work 

programmes. 

2.4. The New National Strategy for Statistics 
The fact that GEOSTAT will be preparing a new national strategy for statistics 

as the same time as SPARS is important for a number of reasons. First of all, 

both processes are clearly closely related and the results for each one will 

support and feed into the other. The statistics strategy will set the framework 

for statistical development over the period to 2018. In particular, it will set 

plans for updating the laws and regulations governing statistical activities, 

how the statistical system as a whole will be managed and how activities will 

be coordinated across agencies. One area that is expected to receive attention 

will be the development of the concept of national statistics and the need to 

support the exchange of data between agencies, while still protecting the 
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confidentiality of information about individuals. SPARS will feed into the 

statistics strategy and will also inform the need for investment in people and 

in the infrastructure.   

2.5. Promoting Rural Development 
Rural development is an objective of ENPARD and is also highlighted in the 

strategy for agricultural development. As yet there is not a formal statement 

of the government’s strategy or policy objectives in this area, but it is 

understood that the Government intends to prepare and publish such a 

document in the near future, probably in 2016. While the strategy, therefore, 

may not be in place before the SPARS process is completed, there are likely to 

be sufficient ideas in place to provide good guidance. Areas that are likely to 

be important will include linking data from the agricultural and integrated 

household surveys, possibly at the level of enumeration areas making use of 

geo‐referencing.   

2.6. Environmental Management and Protection 
Environmental concerns are one of the seven strategic concerns in the strategy 

for the development of agriculture, where managing the impact of climate 

change and protecting environmental resources are identified as key 

concerns. The Ministry of Environment and Natural Resources Protection 

(MENRP) is also keen to include environmental statistics within the scope of 

SPARS, especially as many issues are concerned with the interaction of 

agricultural production, poverty and the management of natural resources. 

To a considerable extent many of the issues that arise in the links between 

GEOSTAT and MOA will also apply with MENRP. 

3. Preparation of SPARS 
3.1. The Scope 
It is proposed that the scope of the SPARS for Georgia should be set 

reasonably widely, at least initially, in order to respond to current and 

emerging data needs and to link with other planning processes. The scope, 

therefore, will be as follows. 

 Agricultural production activities – concerned with documenting the 

use of inputs, the production of agricultural commodities and their 

disposal. 

 Other rural production activities – including forestry, fisheries, 

especially aquaculture, and other things considered to be important. 

 The management of environmental resources – focusing especially on 

statistics related to the management and preservation of resources 

important to agriculture, including land fertility and water. 
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 Rural development – where the focus is expected to be on the welfare 

and well being of the rural population and the ways in which livelihood 

choices are changing. 

3.2. The Timeframe 
In order to fit in with the implementation of the government’s strategy for 

agricultural development, it is proposed that the timeframe for SPARS will be 

from 2016 to 2020 – a five‐year period. In order to coordinate with the 

evolving new national strategy for statistics, however, it is proposed that 

more detailed work programmes will be prepared for the first three years 

only and activities for 2019 and 2020 will be developed in more detail through 

a detailed mid‐term review that will be planned to be completed in 2018. 

3.3. Organization and Management 
There seems to be widespread agreement among stakeholders that the 

process of preparing and then implementing SPARS should be led and 

managed by GEOSTAT. While a number of other organisations, especially 

MOA and MENRP will be closely involved, having the preparation of SPARS 

led by GEOSTAT will enable the synergies between the agricultural and the 

statistics strategies to be realised and coordination strengthened. 

 

To manage the preparation it is proposed to establish a small and flexible 

working group, led by the head of the Agricultural and Environment 

Statistics Division of GEOSTAT.  This group will include specialists from 

MOA, especially the Policy ‐ Analysis Department and staff from MENRP. 

Other people can be brought into the group as required.  Draft terms of 

reference for the group are provided in Annex I. 

 

To provide supervision and overall guidance to the preparation process it is 

also proposed to establish a small Steering Committee of senior level decision 

makers that will meet once every two or three weeks as required. This group 

will include senior managers from GEOSTAT, participation from MOA and 

MENRP at the level of Deputy Ministers and representatives from some 

development partners. Draft terms of reference are set out in Annex II. 

3.4. Consultation 
Experience from many other countries and guidance from agencies such as 

FAO7 and the Partnership in Statistics for Development in the 21st Century 

(PARIS21) indicate that the process of consultation is a crucial part of 

preparing a successful strategy. If the resulting SPARS document is to be 

effective and if it is to be put into effect, then it is essential that all the main 

stakeholders understand what has been proposed, support the broad 

                                                 
7 FAO (2014a) 
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objectives and are committed to making the required investments and 

changes.  For this to be the case it is vital that they all have a chance to be 

involved in the discussions around the development of the strategy and that 

they are able to contribute to the conclusions and recommendations. 

 

The main stakeholders that should be consulted are expected to include the 

following. 

 Data producers – including agencies such as GEOSTAT, MOA, MENRP, 

and others. 

 Data users – including officials from central and local government, 

politicians, researchers, universities, NGOs working on agricultural and 

rural issues, the media and representatives of international agencies and 

development partners. 

 Data providers – those people who will be asked to provide data 

through surveys, censuses and other data collection processes, especially 

farmers and their representatives. 

 Financing agencies – the agencies that will provide the resources to 

implement the strategy, especially the Ministry of Finance and 

representatives of development partners. 

 

Given the limited time available to complete the preparation of SPARS, it is 

clear that the consultation process will need to be carefully managed. It is 

proposed that consultation will be carried out through the following 

mechanisms. 

 Public meetings – both within and outside Tbilisi. It is anticipated that 

there will need to be two or three meetings in Tbilisi with the main 

stakeholders, to launch the preparation process and to present and 

discuss the draft strategy. It is also recommended that a limited number 

of meetings be held with stakeholders outside Tbilisi in perhaps two or 

three centres. These meetings will be an important way of publicising 

the SPARS process and of getting feedback from key people, especially 

farmers and people living in rural areas. 

 Focus groups – it may be possible to establish a small number of focus 

groups with specialist interests and knowledge to discuss key aspects of 

the strategy. Examples might include NGOs active in the area of 

agriculture and rural development and researchers working in the same 

areas. Where possible, help should be sought from local partners to set 

up and organise these groups. 
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 Interviews with key stakeholders – the working group will need to 

work closely with a number of key stakeholders and will need to meet 

with them from time to time. 

 Feedback from stakeholders – it will also be important to establish a 

process to consult with stakeholders making use of social media such as 

Facebook and Twitter and an internet or email based process to invite 

comments on important documents, including drafts of the strategy. 

3.5. Activities and the Proposed Timetable 
It is proposed that preparation of SPARS will be started in August and the 

aim will be to produce a final draft document by mid December. A draft 

timetable is as follows and a more detailed activity plan is set out in Annex 

IV. 

 

Activity  Responsibility Target Date for 

Completion 

In‐depth Country Assessment 

Report 

Consultants  7 August 2015 

Roadmap for developing a 

SPARS 

Consultants  7 August 2015 

Draft Country  

Proposal 

Consultants  7 August 2015 

Roadmap agreed and 

resources identified 

FAO, GEOSTAT  14 August 2015 

Technical Group and 

Steering Committee 

established 

GEOSTAT and local 

consultant 

14 August 2015 

Consultation process  Technical Group and 

consultants 

2 October 2015 

Goals and targets agreed  Technical Group and 

consultants 

30 October 2015 

Action plan drafted  Technical Group and 

consultants 

13 November 2015 

Draft SPARS document 

circulated for comments 

Technical Group and 

consultants 

27 November 2015 

Final draft presented  GEOSTAT  15 December 2015 

 

4. Resource Needs and a Budget 
4.1. Staffing and Technical Assistance 
Completing a comprehensive, but realistic SPARS document, with a strong 

chance of being implemented will require significant inputs of staff time as 
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well as additional technical assistance. In terms of staff time it is anticipated 

that inputs will be required from GEOSTAT, MOA and MENPR. Based on 

experience from other countries, it is expected that staff allocated to the 

working group will need to spend between one third and one half of their 

time between August and December 2015 on SPARS related tasks. In 

addition, senior staff will also need to devote between one to two hours a 

week to support the work of the steering group. 

 

In discussions with GEOSTAT and other partners it had been agreed that 

additional technical assistance will be needed between August and December 

2015 to support SPARS preparation. It is proposed that the following technical 

assistance inputs will be required.  

 National expert in strategic planning– to support the work of the 

working group and other processes. This input has already been 

contracted and it is anticipated that the national expert will provide 

about 60 days of support between August and December 2015. 

 International consultant in strategic planning – this input will be 

required to support the SPARS process.  It is anticipated that it will 

include two missions to Georgia for about 18 days in total, together with 

some technical back up provided remotely. The second mission will 

need to coincide with the preparation of the draft SPARS document and 

its launch at the December workshop. 

 Consultation on survey design and management – this input will be 

required to support GEOSTAT to develop plans to increase the sample 

size and improve the timeliness of the results from the agricultural 

survey. The input will be provided by a national consultant and further 

technical support is likely to be needed in 2016 as the work plan for the 

survey is implemented. 

 Consultation in micro‐data management and documentation – this 

consultation will be required to help GEOSTAT document and archive 

the micro‐data from the 2014 population and agricultural censuses and 

then help develop procedures to provide researchers and other data user 

access to anonymised data files for analysis. The first consultation will 

take the form of a short workshop in Tbilisi, but further inputs are likely 

to be required in 2016 to implement the recommendations.  It is 

anticipated that this support will be provided from PARIS21 as part of 

its work for the International Household Survey Network8. 

 

                                                 
8 For more information see: http://www.ihsn.org/home/ 
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4.2. The Budget 
A draft budget is provided below.  This is based on the assumption that the 

time of all Georgian Government staff is provided as an in‐kind contribution.  

In addition, it does not include any costs associated with the inputs by the 

national expert, on the basis that this has already been budgeted for by FAO.  

The international technical assistance for a consultant in micro‐data 

management and documentation is also not included in the budget total since 

it is hoped that this will be financed by PARIS21.   

 

The estimated total cost of preparing SPARS is US$52,405 

 

Item  Estimated 

Cost (USD)

International technical assistance (fees, fares, per diems) $28,200

National consultants  $12,500

Consultation costs (workshops, interpretation etc) $9,705

Other costs (publications, translation etc) $2,000

Total cost  $52,405

 

4.3. Mobilising the Resources 
It is anticipated that a considerable proportion of these costs could be 

financed by FAO from the funds they hold to support the implementation of 

the Global Strategy for Agricultural and Rural Statistics. If it is impossible to 

meet the full costs from this source, then there may be an opportunity to 

finance at least some of the international technical assistance through the 

ENPARD technical assistance funds. 
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Annex I Draft Terms of Reference for the Technical 
Working Group 
The Technical Working Group (TWG), supported by FAO consultants, will be 

responsible for preparing the SPARS.  In consultation with different 

stakeholders the Team will bring together technical specialists from different 

agencies under the leadership of GEOSTAT. In particular, the TWG will carry 

out the following tasks. 

 Propose a broad vision for the agricultural statistical system over the 

next five to ten years to meet current and future needs in the country.  

 Bring together professional staff from different organizations as needed 

to design and prepare the components of the SPARS. 

 Guide the development of SPARS as per the approved Roadmap and 

report on progress to the Steering Committee from time to time 

 Provide guidance on roles and responsibilities of major data producing 

agencies in the NSDS/SPARS process 

 Liaise with GEOSTAT on the integration of SPARS within the NSDS 

 Identify the approaches and mechanisms needed to overcome data gaps 

to improve data quality, improve methodology and remove 

duplications.  

 Examine current and emerging demands for data across agencies, their 

frequency of collection, appropriateness of existing methodologies and 

recommend prioritization in the SPARS framework 

 Guide and monitor the implementation of annual work plans of SPARS 

through quarterly and annual reports 
 

Membership of the TWG may well vary depending on need, but is expected 

to include the following.  

1. Convenor: Head of the Agricultural and Environmental Statistics Division 

of GEOSTAT 

2. Senior staff from relevant Divisions in GEOSTAT 

3. Staff from the Policy and Analysis Division of the Ministry of Agriculture 

4. Staff from the Ministry of Environment and Natural Resources Protection 

5. Representatives of other major users, including research agencies and 

NGOs. 

6. Other major stakeholders as needed. 
 

It is expected that the TWG will start work in August and continue until the 

SPARS is completed and approved.  The working pattern will depend on 

needs and progress with the overall timetable.   
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Annex II Draft Terms of Reference for the Steering 
Committee 
The purpose of the Steering Committee (SC) is to provide high‐level 

government backing to the SPARS development process and to monitor and 

review progress.  It will provide overall guidance to the development process 

of SPARS at various stages and to recommend or approve the Roadmap and 

the final SPARS document for implementation.  
 
It is proposed that the Steering Committee will have the following members: 

1. Chairman – First Deputy Minister MoA 

2. Executive Director GEOSTAT 

3. Deputy Director GEOSTAT 

4. Deputy Minister – Ministry of Environment and Natural Resources 

Protection 

5. Head of FAO Office in Georgia 

6. USDA 

7. EU Agricultural Attaché 

8. Secretary – Head of the Agricultural and Environmental Statistics 

Division, GEOSTAT 
 
In particular it is proposed that the SC will carry out the following tasks: 

 Provide guidance and supervision on the alignment of SPARS with 

national policy and development priorities;  

 Ensure that SPARS is coordinated with the new NSDS being prepared 

for Georgia; 

 Approve the key SPARS documents and processes such as the roadmap 

document and the evaluation and final SPARS strategic documents;  

 Identify what mechanisms are needed to formally approve or adopt the 

SPARS and to manage its implementation; 

 Make recommendations to the Government on how the implementation 

of SPARS can be financed; 

 Identify how best SPARS can be integrated with relevant national 

strategies and development plans; 

 Help to resolve coordination issues between stakeholders 
 
During the preparation of SPARS it is anticipated that the SC will meet as 

needed, probably once a month. 
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Annex III A tentative activity Plan for SPARS Preparation 

Activity 

August  September October  November   

Comments 3 10 17 24 31 7 14 21 28 5 12 19 26 2  9  16 23 30 7

Approve Roadmap                                        To be completed by 14 August 

In‐depth Country Assessment Report                                         

Country Proposal                                         

Set up working and steering groups                                         

Prepare material for consultation processes                                         

Prepare programme for consultation                                         

Set up website and social media accounts                                         

Meetings of the steering group                                         

Other workshops                                         

Consultation processes                                         

First mission on strategic planning                                         

Tbilisi workshop (launch of the project)                                         

Drafting of goals and targets                                         

Consultation on survey planning                                         

Mission on micro‐data management                                        Proposed in conjunction with PARIS21 

Drafting of components                                         

First draft of SPARS                                         

Draft out for consultation                                         

Final draft of SPARS                                         

Second mission on strategic planning                                         

Final workshop                                         

Approval process                                        To be confirmed 

 


